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BEFORE THE ARIZONA COMMISSION 

:OMMIS SIONERS 

AIKE GLEASON - Chairman 
YILLIAM A. MUNDELL 

2007 RAY 2 J p 3 12 

MAY 2 1 2007 EFF HATCH-MILLER 
XISTIN K. MAYES 
iARY PIERCE 

N THE MATTER OF THE APPLICATION OF 
3ALTERRA SEWER CORPORATION FOR A 
ZERTIFICATE OF CONVENIENCE AND 
\JECESSITY TO PROVIDE WASTEWATER 
SERVICE IN MARICOPA COUNTY, ARIZONA 

3Y THE COMMISSION: 

DOCKET NO. SW-20403A-05-0586 

PROCEDURAL ORDER 

On June 5, 2006, the Arizona Corporation Commission (“Commission”) issued Decision No. 

$8742 which approved the application of Balterra Sewer Corporation (“Company” or “Applicant”) 

or a Certificate of Convenience and Necessity (“Certificate”) to provide public wastewater utility 

iervice in the vicinity of 411th Avenue and Camelback Road in Maricopa County, Arizona. The 

Zommission’s approval was conditional upon the Company filing copies of the following documents 

n a timely fashion: 

0 A copy of the Maricopa Association of Governments’ (“MAG”) approved Section 
208 Plan (“208 Plan”) Amendment by April 30,2007; 

A copy of an Approval to Construct issued by the Maricopa County Environmental 
Services Department (“MCESD”) for the proposed Phase I wastewater treatment 
plant by June 30,2007; 

A copy of an Approval of Construction issued by MCESD for the proposed Phase I 
wastewater treatment plant by March 3 1,2008; and 

A copy of an Aquifer Protection Permit (“APP”) and/or Arizona Pollutant 
Discharge Elimination System (“AZPDES”) permit issued by the Arizona 
Department of Environmental Quality (“ADEQ”) by October 3 1,2007. 

0 

0 

0 

On April 9, 2007, the Company filed a Motion to Extend Time (“Motion”) for filing the 

above-referenced documents as follows: 

0 Approval of the MAG 208 Plan to August 3 1,2007; 

Approval to Construct from June 30,2007 to October 30,2007; 
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0 Approval of Construction from March 3 1,2008 to September 30,2009; and 

ADEQ approved APP and/or AZPDES permit from October 31, 2007 to November 

30,2008. 

The Company’s Motion describes how recent changes by ADEQ in the requirements for it to 

’orward a Company’s 208 Plan to the Environmental Protection Agency (“EPA”) of the United States 

’or the EPA’s approval of the 208 Plan under the Clean Water Act (“CWA”) have resulted in delays 

n the processing of the Company’s request for approval by the EPA. Despite the fact that MAG sent 

ts approval of the Company’s 208 Plan to ADEQ on August 2 1,2006, ADEQ refused to forward the 

VIAG approval to the EPA for review until January 25, 2007, after the Company satisfactorily 

:xplained how it would perform the equivalent functions of a Designated Management Agency 

:‘DMA”) under the CWA. The Company now anticipates the EPA review of its 208 Plan to be 

:oncluded by the end of June 2007, and once the EPA’s approval is given, will proceed with securing 

,he other documentation in a timely fashion as requested. 

On April 17, 2007, the Commission’s Utilities Division (“Staff”) was directed to file a 

response to the Company’s Motion. 

On April 30,2007, Staff filed its response recommending approval of the Company’s Motion 

indicating that the delay experienced by the Company had been verified and the requested extensions 

were reasonable under the circumstances. Staff also pointed out that the Company’s certificated 

service area does not yet have a certificated water provider since the Water Utility of Greater 

Tonopah (“WGT”), which has applied for an extension of its Certificate to service the area, has not 

yet had its application deemed sufficient and estimated that WUGT’s application will probably not be 

hlly processed for at least six months. 

Accordingly, the Company’s Motion is reasonable and should be granted. 

IT IS THEREFORE ORDERED that the Motion to Extend Time by Balterra Sewer 

Corporation is hereby granted as follows: 

0 

0 

Approval to file the MAG 208 Plan by August 31,2007; 

Approval to file Approval to Construct by October 30,2007; 
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Approval to file Approval of Construction by September 30,2009; and 

Approval to file Aquifer Protection Permit and/or AZPDES by November 30,2008. 

*? /$ 
DATED this fi day of May, 2007 

hARC E. STERN 
ADMINISTRATIVE LAW JUDGE 

'opies of the foregoing maileddelivered 
lis -'rSJ day of My 2007 to: 

ay L. Shapiro 
atrick J. Black 
ENNEMORE CRAIG 
003 North Central Avenue, Suite 2600 
'hoenix, AZ 85012 
ittorneys for Balterra Sewer Corporation 

kistopher Kempley, Chief Counsel 
,egal Division 
WZONA CORPORATION COMMISSION 
200 West Washington Street 
'hoenix, Arizona 85007 

h e s t  Johnson, Director 
Jtilities Division 
IRIZONA CORPORATION COMMISSION 
.200 West Washington Street 
'hoenix, Arizona 85007 

3y: 

Secretary UMarc E. Stern 
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